
 
 Department of Parks and Recreation 
 City of Frisco, Texas 
 
  

Memorandum 

To:  Parks and Recreation Board Members  
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  December 4, 2009 
 
Subject: Monthly Update on the Construction and Status of Capital Projects 

within the Parks & Recreation Department 

 
 

B.F. Phillips Community Park – Phase 2 
 

The contract was approved by City Council and the contractor should start mobilizing 
and begin construction in mid to late December. 

 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 Most of the punch list items have been completed.  We have reached a tentative 

agreement with the bonding company and hope to take the settlement agreement to 
City Council for action as soon as the bonding company moves forward.   

 
Hummingbird Park 
 

Most of the punch list items have been completed.  We have reached a tentative 
agreement with the bonding company and hope to take the settlement agreement to 
City Council for action as soon as the bonding company moves forward.   
 
 
 



  

Hickory Street Tail Project 
  

Due to difficulty in obtaining sufficient ROW, the project is going to be re-examined to 
determine if the new Wal-Mart will positively affect the possibility of constructing a trail 
along Hickory Street.  Staff is continuing to explore ROW on the south side of the 
street. 

 
Dog Park 
 

Staff awaits direction from the Parks and Recreation Board. 
 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this project.  The 
timing of this project will be driven by when the developer constructs the next phase of 
the subdivision. 

 
Bicentennial Expansion 
 

The consultants are proceeding with the preparation of the design and construction 
drawings. 

 
Duncan Park 
 

The plans are complete.  This project will be timed to be completed in time for grass 
establishment. 
 

Preston North 
 
The Master Plan was approved by City Council and the consultants have begun 
preparation of the construction documents. 
 

Youth Center Park 
 
The Master Plan was approved by City Council and the consultants have begun 
preparation of the construction documents. 

 
Hike and Bike 
 

Staff has begun developing bid documents to bid the off-street trail projects identified 
within the implementation plan.  The first projects we will bid this year are: 
 
Legacy Drive – Lebanon Road to the Legacy Christian Academy.  This project has 

been placed on hold due to slope failure. 
Lebanon Road – Dallas North Tollway to Teel – The plans are approximately 90% 

and it should bid early next year. 
Lebanon Road – Dallas North Tollway to Legendary – The plans are approximately 

90% and it should bid early next year. 



  

Warren Parkway – Legacy Drive to Dallas North Tollway – The plans are 
approximately 90% and it should bid early next year. 

Wade Boulevard – Ohio Drive to Parkwood – This project is complete with the 
exception of grass and punch list items. 

Parkwood Hike and Bike – Warren Parkway to Wade Boulevard – This project is 
approximately 75% complete. 

 
Shawnee Sports Complex 

 
The project is complete with the exception of the score board installation. 


